
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:23 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 163 Date: 24-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 715

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) The plate welded on the PWS guiding beam was mismatched with respect to the supporting frames at
three locations. The corrections were made by welding a short box type column with the end the plates to
the beam after the necessary beam alignment.
B) After the alignment of the PWS guiding beam, the connection of the frames attached to the pier W2
wall which was a pin connection at the beginning, leaving room for any frame adjustment, was changed to
a rigid connection by welding plates at the top and bottom flange of the beam connecting to the bracket
(Bracket anchored to the wall of pier W2).
C) The reinforcing of the PWS framing system by addition of longitudinal bracing system at both the East
and West saddle along the saddle attachment to the pier W2 and adding stiffeners above the pines located
at the second support of the frames in front of the saddle. The saddle was covered by protective fabric
during the welding as instructed.
D) The ABF crew started to install attachments to the main frame designed for putting the PWS in its final
position. The attachments such as rope bracket, rollers support are being installed with respect to the
submittal ABF-SUB-2171R01.

2- The ABF crew started drilling another sets of holes with respect to submittal ABF-SUB-002019R02,
"West End Tramway" on the pier W2 deck. For the larger Tramway connection, out of 66 drilled holes only
25 reached to the desired depth of 12 inches and the remaining ranging from 2" to 5-1/2". For the smaller
connection, out 27 drilled holes none of them reached the target depth of 12 inches, the depth range varies
from 2-1/4" to 7". The Tramway designers will decide what to be done.

3- The ABF crew started filling up the caps of MaCalloY rods with grease GREASREX K-218 from Mobil in
the afternoon.

4- The laborers completed the access from the pier W2 deck to the scaffolding and secured the fences.

5- The attached pictures show the detail of the performed activities.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
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A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rogelio Ruiz
- John Power
- Luis Plancarte
- Kevin Alger (Crane Operator)

B) Welding Crews:

- Salvador Sandoval
- Jose Torres
- Michael Jimenez
- Todd Jackson
- Erick Sparks
- Ian Murphy
- Rick Clayborn
- Paul Fambrini
Jayson Smith

C) Drilling Holes
- Morris Roberson (3.5 hours)

D) Filling the cap of MaCalloY rods with grease
- Victor Hernandez

E) Laborers
- Carlos Montejano
- Pedro Garcia

ABF Equipments:
Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002303)
Miller Welding Machine (ABF002343)
Lincoln welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

000437

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0160406

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0150406

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

002242

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002082

0.00

No

0.00 0.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

PEDRO GARCIA 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 4.00 2.00 0.00 6.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

RICK CLAYBORN 8.00 2.00 0.00 10.00

APP JAYSON SMITHIronworker 0.00 2.00 0.00 2.00

APP Luis PlancarteIronworker 0.00 2.00 0.00 2.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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